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Work description.

// E2 Cap Beam Shear Key Retrofit //

- ABF ironworkers started the 10hr shift by preparing to erect the S2 Inboard Upper Saddle Segment and
the S1 SE Lower Saddle segments today. The first segment to be erected today was the S2 Inboard Upper
Saddle which began approximately around 9:30am. Hoisting cables on the erection gantry got twisted and
tangled up today as the tag-line was not placed at the extreme end of the erection frame. Ironworkers
spent some time straightening the cable prior to completing erection after lunch, see photos below for
more details. Other items to note are that 3 vertical T-Heads had to be cut today to facilitate the saddle
erection. Also a few more saddle stub plate holes need to be dye grinded in order to install bolts in the
lower base section of the S2 Shear Key.

After lunch the S1 SE Lower Saddle segment was erected starting from a crane on the barge. The
operation was completed at 3:00pm as the rest of the day was spent organizing and disconnecting saddle
erection aids. Per Submittal 2918R00 4 Hilti 1" diameter expansion anchors were installed with steel shims
placed between the lower saddle and the existing E2 concrete to prevent movement of the saddle.

See Brian Wolcott's diary for ABF labor/equipment and Pamela Gagnier's diary for Concos
labor/equipment.

Attachment

Repositioning the S2 Upper Inboard saddle after untangling the
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hoisting cables.

ABF ironworkers completing the SE S1 Lower saddle segment erection
looking west.

Retying the tag line rope to the S2 Upper Inboard saddle erection
frame so hoisting cables wouldn't get tangled.

Hoisting the S2 Upper Inboard saddle.

Erecting the SE S1 Lower saddle segment looking south. Upper saddles for the S1 Shear Key retrofit that were put back on top
of the lower base after anchor rod detensioning and cutting.
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Completed SE S1 Lower saddle segment erection, as four Hilti bolts
were installed at the bottom with steel shims.

ABF ironworkers cutting one of three vertical T-Heads embedded in the
E2 cap beam for placement of the S2 Upper Inboard saddle.

Using a crane on a barge to erect the SE S1 Lower saddle segment up
to the working platforms and erection beams.

An ABF ironworker had to untangle the hoisting cables to complete the
erection of the S2 Upper Inboard saddle.
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